

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2006/06/27 : CIA-RDP78B04770A001200010084-7

CONTRACT INSPECTION REPORT			CONTRACT NO.		TASK NO.		
TO:			DATE		25X1		
			19 October 1970				
			INSPECTION REPORT NO. (If final, so state)				
			FINAL				
			ESTIMATED COMPLETION DATE				
NAME OF CONTRACTOR							
25X1							
TYPE OF COMMODITY OR SERVICE							
EQUIPMENT MODIFICATION							
THE CONTRACTOR IS ON SCHEDULE			THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS				
☒ YES ☐ NO			☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.				
PER CENT OF WORK COMPLETED - 100%							
PER CENT OF FUNDS EXPENDED - 100%							
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)							
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)							
INCENTIVES							
IS THIS AN INCENTIVE CONTRACT			NOTE:				
☐ YES ☒ NO			USE REVERSE SIDE FOR COMMENTS.				
IF YES, CHECK TYPE			FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.				
☐ COST ☐ AWARD FEE ☐ PERFORMANCE ☐ DELIVERY							
OVERALL PERFORMANCE OF CONTRACTOR							
1. ☐ OUTSTANDING		4. ☐ ABOVE AVERAGE		7. ☐ UNSATISFACTORY			
2. ☐ EXCELLENT		5. ☒ AVERAGE					
3. ☐ VERY GOOD		6. ☐ MINIMUM ACCEPTABLE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.							
RECOMMENDED ACTION							
☐ CONTINUE AS PROGRAMMED			☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE				
☒ CLOSE OUT			☐ OTHER (Specify)				
IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:							
ITEM		REC'D	DOES NOT APPLY	ITEM		REC'D	DOES NOT APPLY
PROTOTYPES				MANUALS			
DRAWINGS AND SPECIFICATIONS				FINAL REPORT			
PRODUCTION AND/OR OTHER END ITEMS				SPECIAL TOOLING			
		X		OTHER GOVERNMENT PROPERTY			
DATE OF LAST CONTACT WITH CONTRACTOR							
17 September 1970							
25X1				DIVISION			
				DC/SDB/RED/TSG/NPIC			
25X1							

☐ SECRET

Approved For Release 2006/06/27 : CIA-RDP78B04770A001200010084-7

☒ CONFIDENTIAL

☐ UNCLASSIFIED

NARRATIVE REPORT

☐ INTERIM

☒ FINAL

The modifications to the Twin-Stage On-Line Comparator have been completed and installed. Test and evaluation is completed, and the instrument will be turned over to the operational unit for their use in the near future. The contractor's performance on this contract was considered average.

Original contract funding --

25X1

I certify that all deliverable items under the contract have been received.

25X1



THIS IS A DRAFT

TO BE USED FOR (OFFICIAL USE ONLY)

END

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

Approved For Release 2006/06/27 : CIA-RDP78B04770A001200010084-7